

Project Charter

Establishes the foundation of a project

General	
Project Name:	ITPR046011_AzureSecureHub_Charter
Project Sponsor:	Allan Campbell
Business Project Owner:	Dan Caron
IT Project Owner:	George Mathew
Project Manager:	Dennis Lockwood
Technical Writer:	Lachlan MacLearn

Business Case Statement
As CVSH has chosen to move 40-60% of its on-prem infrastructure to the cloud, the cloud enablement team needs to provision its cloud architecture to support rapid growth in cloud utilization. This project continues building out the Azure Secure Hub by adding the technology to properly implement Azure security controls.

Problem Statements
1. We have built the secure hub components (and platform), but now need to complete the hub security functions.
2. We need to both complete and implement the Cisco Firepower firewall routing configurations.
3. The F5 load balancers, proxies, and Web Application Firewalls (Imperva or akamai) need to be implemented.
4. Active Directory and DNS need to be fully implemented.

Goal Statements
1. Complete the hub security functions.
2. Complete and implement the Cisco Firepower firewall routing configurations.
3. Implement the F5 load balancers and proxies.
4. Implement Active Directory and DNS peering.

Project Charter

Establishes the foundation of a project

Project Scope

Deliverables:

MVP:

- Implement a secure ingress/egress firewall to support Azure secure hub.
- Provide spoke Vnets for application segmentation.
- Provide these shared services: Active Directory, Infoblox DNS, f5 Load Balancers.
- IM roles for Secure Hub, base infrastructure logging for Secure Hub.
- Provide Azure network access using Azure firewalls.
- Provide security/infrastructure load balancing functionality.
- Update naming standards & reference documentation.

Post MVP:

- Develop an updated cloud intake requirements process.
- Build User Proxy
- Repoint current Azure APIc to the Secure Hub (TBD).

Assumptions:

- Utilize native Cloud Vendor services/solutions where applicable.
- Cisco is providing a routing design and implementation documents.

Constraints:

- Resources (right SMEs & Capacity)
- Budget
- Other project deadlines
- Impact to/from other workloads
- Holidays and other business freezes
- Vendor availability

Out of Scope:

- Any application-specific services or requirements.
- Any restricted data application support for HiTrust, PCI/ PHI/ PII applications
- Rebuild of APIc if required, and any other application services
- Any additional firewalls, or cloud hosted devices.

High-Level Project Risks

- GCP and AWS are out of scope. (Managed by different ITPR)
- Limited availability of SME support
- Limited availability of Cloud Provider SME's

Stakeholders & Affected Business Areas

- Allan Campbell – Cloud Enablement
- Tim Tompkins – Global Security
- George Mathew- Cloud COE
- Paul Humphreys – Networking/Data Center

Project Charter

Establishes the foundation of a project

Core Team Members

Dennis Lockwood
Dan Caron
Jim Mlodzinski
George Mathew
Matt Smulski

Version Number	Date	Changes
v0.1	1/25/2021	N/A - Draft
v1.0	1/28/2021	First release version – 'Draft' watermark removed